
Project Title Revenue Package On time*  Operationally 
Complete Date

SR 99/S Holgate St to S King St - 
Viaduct Replacement (809936D)

2003 Ni/2005 TPA    1/27/2014

No projects operationally complete in 
February

   

SR 99/Spokane St Bridge - Replace 
Bridge Approach (109935A)

2005 TPA     3/22/2014

No projects operationally complete in 
April

*A project is 'on time' if it achieves the milestone 
within the quarter planned in the last approved 
budget.

This monthly count of operationally complete 
projects may differ from quarterly Gray Notebook 
reporting because some projects are included here 
at the time they are completed, even though they 
may be part of a larger project that is yet to be 
completed. 
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